e 2906 4z

g M‘? o

US EPA RECORDS CENTER REGION 5

‘.( (- (W WW Engmeering & Science

A Summit Company

467948
Date June 1, 1993
Proj. No.: 04011 - No.1

CONTRACT CHANGE ORDER NO. 1

Albion-Sheridan Township Kapur & Associates, Inc.
Landfill Site (11-5LAN) 7711 N. Port Washington Road
Site Surveying Milwaukee, WI 53217
Contract 04011 - No. 1

Albion, MI

The following changes are authorized in accordance with Articles 9, 10 and 11 of the

GENERAL CONDITIONS:
Item Description Unjt Quantity Unit Price  Increase Decrease
* Increase for additional Hr. 10 $90.00 $900.00
boundary survey
work.
* Increasé for adverse Hr. 17 $90.00 $1,530.00
site conditions.
TOTALS $2,430.00
Justificati

See attached Change Order Justifications.
Net increase in contract price is $2,430.00.

A sum of $2,430.00 is hereby added to the total contract price and the adjusted total
contract price to date thereby is $14,340.00.

The time provided for completion of the contract is unchanged. This document shall
become an amendment to the contract and all provisions of the contract shall apply
hereto.
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CHANGE ORDER JUSTIFICATION

Change Order No. 1
Project No. 04011 - No. 1
Subcontractor: Kapur & Associates, Inc. Date: 6/1/93

1.

Why is this change necessary for completion of the work originally contemplated
by the Contract?

The subcontractor was required to expend additional field crew time to -
accomplish the boundary survey and the establishment of the site grid. The
boundary survey was understood to encompass two parcels and was later found to
encompass five parcels, requiring added field crew time by the subcontractor.
The survey grid was anticipated for field work to be accomplished based on site
conditions existing in the spring months. Actual work had to be accomplished
during late summer requiring additional brushing and clearing by the
subcontractor.

Why could the need for the proposed work not have been foreseen during
preparation of plans and specifications?

The number of parcels identified fin the bid documents (2 parcels) were based on
the information available to WW Engineering & Science at the time of the bid.
The additional three parcels were discovered by the subcontractor during the
execution of the site survey subcontract. The site conditions regarding vegetation
and underbrush were based on observations made in March and April. The
survey subcontract was bid on June 9, 1992, but the initiation of work was
delayed by a bid protest and site access issues until August 10, 1992, The two-
month delay allowed a significant increase in the growth of vegetation on site
requiring additional clearing by the subcontracior 1o accomplish the survey field
work. : o

Are there any alternatives available?
No
Is this the most economical alternative?

Yes
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